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DEPARTMENT OF TRANSPORTATION
STATE OF GEORGIA

INTERDEPARTMENTAL CORRESPONDENCE

FILE: P.L No. 0008615, DeKalb County OFFICE: Program Control
CSCMQ-0008-00(615)
SR 154/Memorial Drwe Sidewalks Phase III
. DATE: December 15, 2009

FRQ entthg/Rice- S1ng1et0n Program Control Admmlstrator

Gerald M. Ross, P.E., Chief Enginecr

SUBJECT: PROJECT CONCEPT REPORT

This project consists of the construction of sidewalks along SR 154/Memorial Drive from
East Lake Boulevard to Candler Road for a total of 1.31 miles. The proposed
improvements are part of a larger network of existing, programmed, and planned sidewalks
that aim to 1mpr0ve pedestrian safety and mobility and provide alternative modes of
transportation in the region. The need exists to provide a continuous sidewalk along the
Memorial Drive Corridor for the purpose of providing pedestrian connectivity between the
residential and other mixed development. Currently, there is a combination of worn foot
trails along the roadway shoulder and sections of narrow sidewalk. Sidewalks are present
along approximately half of the project corridor.

Sidewalks will be added in areas currently without them, and any existing sidewalks that
have substandard widths or in poor condition would be replaced. Wheelchair ramps at
driveways and intersections will be added, ramps will be ADA compliant to the maximum
extent feasible. The proposed typical section will be an urban shoulder, including a 5°
sidewalk with a 2’ stamped concrete buffer. It is expected that the majority of the existing
curb will be replaced. Retaining walls will also be used at a number of locations along the
project length to minimize property impacts.

‘Environmental concerns includé requiring a Categorical Exclusion be prepared (approved
as part of project P.I. No. 0000608); a Public Information Open House will be held; Time
saving procedures is appropriate. . -



P.I. No. 0008615, DeKalb County
Page 2
December 15, 2009

The estimated costs for this project are:

PROPOSED APPROVED FUNDING PROGDATE
Construction (includes E&C) $963,843 $1,044,000 L400 _ 2012

Right-of-way & Utilities LOCAL LOCAL LOCAL LOCAL
- *City of Atlanta signed PFA for PE, ROW, Utilities and 20% construction

T recommend this project concept be approved and over31ght PE ($50,000) be added to the
Programmed Funds.

/5

GRS: IDQ
Attachment

CONCUR {

// .TamesB Buchan, P.E. Dlrector of Engineering

APPROVED, 2. DMNICA

Gerald M. Ross, P.E., Chief Engincer



DEPARTMENT OF TRANSPORTATION
STATE OF GEORGIA

District Seven Preconstruction
PROJECT CONCEPT REPORT

SR 154 Memorial Drive Sidewalks Phas.e Three
From East Lake Blvd to Candler Road (8R155)

Project Number: CSCMQ-0008-00(615)
County: DeKalb :
P. I. Number: 0008615

Federal Route Number: None
State Route Number: 154 -
State Route Number: 155 _

See Project Location Sketch on Page 2

Recommendation for approval:

DATE Wyf,). ’/ g7 I W/%Af
DATE f6-2-09

The concept as presented herein and submitted for approval is consistent with that which is
included in the Regional Transportation Plan (RTP) and/or the State Transportation
Improvement Program (STIP).

* District Engineer

DATE — .
State Transportation Plarming Administrator
' Office of Financial Management Administrator
DATE

DATE (0 =15~

State Traffic Operations Engineer

DATE e : ) ]
- State Transportation Engineering Administrator
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DEPARTMENT OF TRANSPORTATION
STATE OF GEORGIA

District Seven Preconstruction
PROJECT CONCEPT REPORT

SR 154 Memorial Drive Sidewalks Phase Three
From East Lake Blvd to Candler Road (SR155)

Project Number: CSCMQ-0008-00(615)
County: DeKalb
- P. L. Number: 0008615

Federal Route Number: None
State Route Number; 154
State Route Number: 155

See Project Location Sketch on Page 2

Recommendation for approval;

DATE Mff,,L /0?
DATE /6 -2.-0 9

The concept as presented herein and submitted for approval is consistent with that which is
included in the Regional Transportation Plan (RTP) and/or the State Transportation
Improvement Program (STIP). :

~DATE

- S 'Transp(.)r'tati'c_m Planning Administrator .
DATE/O’(’”Z)% ' m 0 C(/%‘M}%@

' 0 Financial Management Administrator &

State Environment/Location Engineer
DATE — .

State Traffic Operations Engineer
DATE

State Tran;:{pbftéﬁc}n;Engiﬁeeﬂng Administrator
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DEPARTMENT OF TRANSPORTATION
STATE OF GEORGIA

INTERDEPARTMENT CORRESPONDENCE

FILE: P.1I. No. 0008615 OFFICE: Environment/Location

DATE: October 14, 2009

FROM: Glenn Bowman, P.E., State Environmental/Location Engineer

TO: Genetha Rice-Singleton, Assistant Director of Preconstruction

SUBJECT: PROJECT CONCEPT REPORT
CSCMQ-0008-00(615) / DeKalb County
Memorial Drive Sidewalks Phase Three

~ The above subject Concept Report has been reviewed and appears satisfactory subject to the
following comments:

1) Two previously identified historic properties are located adjacent to the project corridor. If
significant impacts to historic (4)f resources cannot be avoided, then the proposed

environmental schedule must be revised significantly,

2} Please list who is responsible for the environmental work in the Project Responsibilities
section.

If you have any questions, please contact me at (404) 631-1101.
GB/lc
Attachment

cc: Ron Wishon
Angela Whitworth
Angela Alexander
Jamie Simpson
Bryant Poole




DEPARTMENT OF TRANSPORTATION
STATE OF GEORGIA

District Seven Preconstruction
PROJECT CONCEPT REPORT

SR 154 Memorial Drive Sidewalks Phase Three
From East Lake Blvd to Candler Road (SR155)

Project Number: CSCMQ-0008-00(615)
County: DeKalb
P. I. Number; 0008615

Federal Route Number: None
State Route Number: 154
State Route Number: 155

See Project Location Sketch on Page 2

Recommendation for approval:

'DATE W{:& ZUZ

DATE [4-2 -0 9

The concept as presented herein and submitted for approval is consistent with that which is
included in the Regional Transportation Plan (RTP) and/or the State Transportation
Improvement Program (STIP). o

* District Engineer

DATE

State Transportation Planning Administrator

DATE

Office of Financial Management Administrator

DATE /o/ ;5;’/5«: . A Sforra

State Environment/Location Engineer

DATE

State Traffic Operations Engineer

DATE

State Transportation Engineering Administrator




DEPARTMENT OF TRANSPORTATION
STATE OF GEORGIA

District Seven Preconsiruction
PROJECT CONCEPT REPORT

SR 154 Memorial Drive Sidewalks Phase Three
From East Lake Blvd to Candler Road (SR155)

Project Number: CSCMQ-0008-00(615)
County: DeKalb
P. L. Number: 0008615

Federal Route Number: None

State Route Number; 154
State Route Number; 155

See Project Location Sketch on Page 2

Recommendation for approval:

 DATE WF/A /0?
DATE /6 -2 -0 9

' Dlstnct Engmeer

The concept as presented herein and submitted for approval is consistent with that which is
included in the Regional Transportation Plan (RTP) and/or the State Transportation
Improvement Program (STIP).

DATE_ 10/ (/09 o
4 State T sportaﬁon Pianmng Ad:tmmstrator

Office of Financial Management Administrator
DATE R
' State Environment/Location Engineer
DATE -
State Traffic Operations Engineer
DATE

State Tranls'poi'tation'Engineerili-g Admimistrator




Project Concept Report

Project Number: CSCMQ-0008-00(615)
P. 1. Number: 0008615

County: DeKalb

Page: 2 of 7
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Project Number: CSCMQ-0008-00(615)
SR 154 Memorial Drive Sidewalks Phase Three
From East Lake Blvd to Candler Road (SR155)




Project Concept Report

.Project Number: CSCMQ-0008-00(615)
-P. 1. Number; 0008615

County: DeXalb

Page: 3 of 7

Need and Purpese: The purpose of the project is to provide a continuous ADA accessible
sidewalk route along the Memorial Drive (SR 154), from MP 2 at East Lake Boulevard, to MP
3.31 at Candler Road (SR 155). To accomplish this purpose, existing sidewalks, driveway
aprons, and striping will be upgraded to ADA standards and new ADA accessible 31dewalks wiil
be installed in locations where sidewalks do not currently exist.

This projects resolves many needs throughout the Memorial 'drive corridor, including: 1) provide
accessibility in accordance with ADA; numerous worn unpaved footpaths along the road within
the project area indicate the need for an accessible route along Memorial Drive, 2) to encourage
pedestrian trips as an altemative to motorized trips which will improve the Atlanta Region’s air
quality, 3) to provide intermodal connectivity via sidewalks to MARTA bus routes, 4) to provide
pedestrian connectivity to the following destinations in the Memorial Drive corridor: residential
neighborhoods, shopping centers, commercial districts, Crim High School, Drew Elementary
School, East Lake Elementary School, the YMCA, and Charlie Yates Golf Course, and 5) to
improve safety conditions for pedestrians in the Memorial Drive corridor by repairing and
replacing broken sidewalks.

Description of the proposed project: This project will install new concrete sidewalks, Type 1,
6”granite header curbs, driveway aprons, and ADA accessible ramps along the north side of
Memorial Drive (SR 154) between East Lake Boulevard and 2™ Avenue and along the south side
of Memorial Drive (SR 154) between 2™ Avenue and Candler Road (SR 155). Proposed
sidewalks will be 5° wide with an adjacent 2° wide stamped concrete band. Portions of existing
driveways will be rebuilt in order to mest the grades of the new driveway aprons; these driveways
will be replaced in kind with either concrete or asphalt over GAB. A 15’ minimum radii will be
installed at all intersections on the north side of the road between East Lake Boulevard and 2™
Avenue, at all signalized intersections on the north side of the road between 2™ Avenue and
Candler Road and at all intersections on the south side of the road between 2™ Avenue and
Candler Road. Trees will be planted 3’ behind the sidewalk.

The project length totals 1.31 miles in the City of Atlanta, Dekalb County, Georgia.

Is the project located in a Non-attainment area? . S— ;.Yes e NoO

The project is included in the FY 2008-20013 Transportation Improvement Program by the ARC
as project number AT-AR-BP127C and is modeled as a pedestrian facility and will not add
capacity. As such, it is exempt from air quality analysis.

PDP Classification: Major Minor X

Federal Oversight: Full Oversight ( ), Exempt( X ), State Funded( ), or Other( )

Fl;nctmnal Classification; Urban Minor Artenal

U. 8. Route Number(s): None State Route Number(s): 154 &155




Project Concept Report

Project Number: CSCMQ-0008-00(615)
P, 1. Number; 0008615

County: DeKalb

Page: 4 of 7

Traffic (AADT): N/A

Existing design features:

Typical Section: Roadway width (curb to curb) varies from 32 to 40 feet. There are 4
travel lanes (two lanes in each direction) between East Lake Boulevard and 2™ Avenue,
There are 3 travel lanes (one lane each direction and a center reversible lane) between 2™
Avenue and Candler Road.- Lane width within the project limits averages 10°-8”.
Shoulder width varies ( 6’-4” minimum and 24’ maximum).

Posted speed 35 mph

Minimum radius for curve: NA

Maximum super-elevation rate for curve: __ NA

Maximum grade: 4.2% Mainline, 22% Driveway, 3.0% Cross Roads

Width of right-of-way: Varies 50 fi. to 72.5 fi.

Major structures: There are no existing major structures in the project site

Major interchanges or intersections along the project: The intersection of Memorial

Drive with 2* Avenue, Cottage Grove Avenue, east Lake Drive, Danie] Avenue, Spence
Avenue, and Candler Road (SR155),

Existing length of roadway segment and the beginning mile logs for each county
segment. .

Memorial Drive (SR 154). BEGIN MP: 2.00 END MP: 3,31

Proposed Design Features:

Proposed typical section(s): New sidewalks, 6” granite header curb (Type 1), drive
aprons, and ADA accessible ramps will be constructed within the existing right-of-way
matching the existing typical section. Proposed sidewalks are 5’ wide with an adjacent 2°
wide stamped concrete band, New granite header curb will be constructed throughout.
Tree planting will be placed 3’ behind the proposed sidewalks. Shoulder width Varies;
however the minimum width is 7.5°, The roadway widths and grades will not be
adjusted.
Proposed Design Speed Mainline 35 mph
Proposed Maximum grade Mainline , NA  Maximum grade-allowable NA
Proposed Maximum grade Side Street NA  Maximum grade allowable NA
Proposed Maximum grade driveway ~ 11% Commercial, 27% residential
Proposed Maximum degree of curve  NA ~ Maximum degree allowable NA
Right-of-Way :
o Width: varies 50 to 72.5 feet

o Easements: Temporary (), Permanent (X), Utility ( ), Other ( ).

- o Type of access control: Full ( ), Partial ( ), By Permit ( X), Other ( ).

o Number of parcels: 55 Number of displacements:
o Business; 0
o Residences: 0
o Mobile homes: 0
o Other: 0




Project Concept Report

Project Number: CSCMQ-0008-00(615)
P, I. Number: 0008615

County: DeKalb

Page: 5of 7

Structures:
o Bridges: None
o Retaining walls:
* Location: MP 3.13, Length: (250 If), max height 36”

Major intersections and interchanges: The intersection of Memorial Drive with 2™
Avenue, Cottage Grove Avenue, east Lake Drive, Daniel Avenue, Spence Avenue, and
Candler Road (SR155).
Traffic control during construction: The Contractor will maintain traffic and existing ADA
pathways during construction.
Design Exceptions to controlling criteria anticipated:

UNDETERMINED  YES NO

HORIZONTAL ALIGNMENT: 0 QO X)
ROADWAY WIDTH: O QO (X)
SHOULDER WIDTH: () Q) (X)
VERTICAL GRADES: ) () X)
CROSS SLOPES: @) ) X)
STOPPING SIGHT DISTANCE: 0 0 &
SUPERELEVATION RATES: 0O O &
HORIZONTAL CLEARANCE: O O X
SPEED DESIGN; 0O 0 X
VERTICAL CLEARANCE: 0O (0 @&
BRIDGE WIDTH: O (y X
BRIDGE STRUCTURAL CAPACITY: O O X

Design Variances
o Maintain utility poles within 1.5” of Roadway, Minimum Shoulder width of 7’
Environmental concerns:
. o Environmental permits anticipated: stream buffer variance at Cottage Grove
_ Avenue and East Lake Park
Probable Locations Of USTs:
o NA
Probable Location Of Hazardous Wastc
o Private Residence at 2733 Memorial Drive (ERNS Database histing for release of
oil or hazardous substance)
Level of environmental analysis:
o Are Time Savings Procedures appropriate? Yes (X), No ( ),
o Categorical exclusion ( X),
o Environmental Assessment/Finding of No Significant Impact (FONSI) ( ), or
o Environmental Impact Statement (EIS) ( ).
Utility involvements: (City of Atlanta Department of Watershed Management, Georgia

Power Distribution, Georgia Power Transmission, AtIanta Gas Light, Comecast, and
AT&T)




Project Concept Report

Project Number: CSCMQ-0008-00(615)
P. 1. Number: 0008615

County: DeKalb

Page: 6 of 7

VE Study Required =~ Yes( ) No( X)

Project responsibilities:

o Design: CITY OF ATLANTA

Right-of-Way Acquisition: CITY OF ATLANTA
Relocation of Utilitics: CITY OF ATLANTA
Letting to contract: CITY OF ATLANTA
Supervision of construction; CITY OF ATLAN TA
Providing material pits: CONTRACTOR
Providing detours: NA

000000

Coordination .

Concept Mecting: June 2, 2009

P A R meetings, dates and results: NA

FEMA, USCG, and/or TVA: NA
Public involvement.: NA
Local government comments: NA.
Other projects in the area:
o PI0000608 SR 154 (Memorial Drive) Sidewalks Phase 1
o PI00008614, SR 154 (Memorial Drive) Sidewalks Phase 2
o PI0006979, SR 154 (Memorial Drive) Pedestrian Connectivity
o PIG007130 SR 154 (Memorial Drive} Pedestrian Enhancements
o PI0003102 SR 155 (Candler Road) Pedestrian Enhancements Phase 2
Railroads: NA
Other coordination to date: NA.

| Scheduhng Responsible Parties’ Estimate [t

Time to complete the environmental process: (CE was approved as part of PI 0000608).
Time to complete preliminary construction plans: 8 Months.

Time to compleie right-of-way plans: 12 Months.

Time to complete the Section 404 Permit: N/A.

_Time to complete final construction plans; 9 Months.

Time to complete to purchase right-of-way: 24 Months,




Project Concept Report

Project Number: CSCMQ-0008-00(615)
P. 1. Number: 0008615

County: DeKalb

Page: 7 of 7

Other alternates considered: None, Limited sidewalks in this area
Comments: None

Attachments:

1. Cost Estimate
a. Construction Including E&C
b. Right of Way
c. Utilities
d. Fuel Price Adjustment

2. Typical Sections

- 3. Location and Design Notice




- Summary of Costs

Project £.I. No.Q008615

Subtotal Construction Cost '$887,407.93

* Engineering & Inspection 5% $44,370.40
» Construction Contingency 3% $27,953.35

e Total Fuel Adjustment _S 4,111.67

Total Construction Cost $963,843.35

$ 153,267.70

*  Right-of-Way-- LOCAL
$_360,500.00

¢ Reimbursable Utilities-- LOCAL

Total Project Cost $1,477,611.05




Detail Estimate: Cost Estimate Report

Estimate Report for file "PI 0008615"

Page 1 of 2

iSection Traffic Control _
Item Number| Quantity |Units| Unit Price Item Description Cost
150-1000 1 "S”u“r‘np 85000.00  {TRAFFIC CONTROL - #CSCMQ-008-00(615) 85000.00
' Section Sub Total:] $85,000.00
Section Signing & Marking
Item Number| Quantity |Units| Unit Price Item Description Cost
610-6515 22 EA 31.27 REM HIGHWAY SIGN, STD 687.94
636-1041 100 aF 37.36 ;{FI’(;HWAY SIGNS, TP 2 MATL, REFL SHEETING, 3736.00
636-2070 165 LF 8.71 GALY STEEL POSTS, TP 7 143715
653-1501 5650 iF 0.4% :WHE:(}}"!;OPLASTIC SOLID TRAF STRIPE, 5 IN, 2486.00
653-1704 60 LF 353 ig:ﬁl;gopmsnc SOLID TRAF STRIPE, 24 IN, 211.80
653-1804 620 LF 1,73 'IV:‘lJ-IHEII;t'gOPLA!_STIC SOLID TRAF STRIFE, 8 IN, 1072.60
' ‘ ' Section Sub Totak| $9,631.49
Section Erosion Control -
Item Number| Quantity |Units| Unit Price Item Description Cost
163-0232 . 1 AC 470,24 TEMPORARY GRASSING 470,24
163-0240 2 ™ 171,00 MULCH 342,00
. . CONSTRUCT AND REMOVE BALED STRAW
163-0530 140 LF 2,55 EROSION CHECK 357.00
163-0550 6 EA 210,68 cT:é)RlPSTRuc:T AND REMOVE INLET SEDIMENT 1265.94
165-0030 4500 LF 0.87 MAINTENANCE OF TEMPORARY SILT FENCE, TP 3915.00
165-0105 3 EA 50,49 MAINTENANCE OF INLET SEDIMENT TRAP 542.94
171-0030 9000 LF 3.34 TEMPORARY SILT FENCE, TYPE C ' 30060.00
700-6910 1 AC 894,81 PERMANENT GRASSING 894.81
700-7000 3 N 67.62 IAGRICULTURAL LIME 202.86
700-8000 1 TN 359,20 FERTILIZER MIXED GRADE 399.20
716-2000 125 - SY 0.98 JEROSION CONTROL MATS, SLOPES . 123.50
Section Sub Total:| $38,572.49
Section Roadway
Item Number| Quantity |Units{ Unit Price Item Description Cost
316-1101 47 TN 17.85 GR AGGR BASE CRS, INCL MATL 2623.95
_ - ASPH CONC 12,5 MM SUPERPAVE, GP 2 ONLY, -
400-310% 120 ™ 105.68 INCL BYTUM MATL, GILSONITE MODIFIER & H 12681.60
o . LIME . -
413-1000 17 GL 2.35 BITUM TACK COAT 39.95
437-1571 6925 LF 35,00 STRAIGHT GRANETE CURB, 5 IN X 17 N, TP A 242375.00
4410018 675 sY 3747 ___ |DRIVEWAY CONCRETE, 6 IN TK - 2529225
441-0104 5400 SY 31.34 ICONC SIDEWALK, 4 N 169236.00.
500-9999 259 CY 19288 CLASS B CONC, BASE OR PYMT WIDENING 55635.20
Section Sub Total:$508,183.95
Section Earthwork-Demolition
|Item Number| Quantity |Units| Unit Price Item Description Cost
210-0100 1 'g‘:;‘r"’ 175000,00  [GRADING COMPLETE - #CSCMQ-008-00(615) 175000.00
Section Sub Total:|$175,000.00
Section Miscellaneous S .
Item Number; Quantity |Units{ Unit Price Item Description Cost
607-1000 200 CY 266.25 MORTAR RUBBLE MASONRY 53250.00
hitp://tomcat2.dot.state.ga.us/DetailsEstimate/PrintEstimateReport,jsp 01252009




Detail Estimate: Cost Estimate Report | Page 2 of 2

643-8200 1000 LE 277 "[BARRIER FENCE (ORANGE), 4 FT ' 2770.00
702-0030 30 EA 500.00 " JACER RUBRUM - 15000.00

Section Sub Totali $71,020.00

: 7 Total Estimated Cost: $887,407.93
Subtotal Construction Cost $887,407.93 L

E&C Ratg’2.0 % \ »- 622,24 .—:3/‘

Inflatjon Rate 0.0 % @0 Years | / $o o
lotal Consty ction ¢ Y | $914, 030) 17
A\ #1 257
Right Of ay 500 <

eImb. Ut !itles ..;l , 500

Grand Tofal . Cost % 430.17 \

hitp:/tlomcat2.dot.state. ga.us/DetailsEstimate/PrintEstimateRep ort.jsp 9/25/2009




Preliminary Right of Way Cost Estimate

Date: 09-25-2009 ‘ , .

Project;: CSCMQ-0003-00(615) P.L Number: 0008615
Existing/Required R/W: Required No. Parcels: 55

Project Termini: Candler Road

Project Deseription: This project includes the installation of new sidewalks, curbing, driveway aprons, small
walls, accessible ramps, and cresswalk improvements along the north side of Memorial Drive from East Lake
Boulevard to Second Avenue and along the south side of Memorial Drive from Second Avenue to Candler Road).

Land:
Commercial 3,730s5.F @ $12.65/s.1 = $47,437.50
TIndustria) sf@ /= $0
Residential 2362sf @ § 290 46.F = ¥ 6,849.80
Agricultural sf @% /s = $0
TOTAL  §.5428730
Improvements:
Relocatiou:
" Commercial @ $25,000/parcel . = $0
Residential @ $40,000/parcel = 50
TOTAL : b !
Pamages: Proximity ' £ 3500
Consequential $ 10000
* Cost to Cure $ 3500
TOTAL $__ 17.000.00
SUB-TOTAL: ‘ ) $ 71.287.30
Net Cost ‘ - $71,287.30
Scheduling Contingency 55 % $39,208,02
Adm/Court Cost 60 % : $42,772.38
TOTAL $ 153,267.70
Total Cost $153,267.70

Howard P, Copeland

Prepared By: 2\ / lﬁqu' Reviewed / Approved:
R/W Administrator

Note: Accuracy of estimate is the sole rcspons:bxhly of the Preparer,

Note: The Market Apprec1at10n(40%) is not included is this Preliminary Cost Estimate.
REVISED: 2-8-08




PI 0008615 Memorial Drive Sidewalks Phase 3

ORDER OF MAGNITUDE UTILITY COST ESTIMATE
September 25, 2002

) - UNIT .
, cmr UNIT _ PRICE  CONST. cogﬁrﬁ
1 --'R i ﬁ% iy
ELOG. TY POL
1 (GA Power and ATST) EA $15,000.00 $315,000
RESET WATER METER
{City of Attanta, Watershed - 48| EA $500.00 $24,000
2 Management) '
RESET GAS VALVE
3{ {Atlanta Gas Light) 5 EA | $600.00 $2.500
RELOCATE FIRE HYDRANT
(City of Atlanta, Watershed 3| EA $4,000.00 $12,000
4 Managsment)
. MISCELLANEQUS
RELCCATIONS (AT&T, Atlanta ' 0
Gas Light, Clty of Atlanta, L §7.000.00 A
5 _ | Watersed Management Comoast

TOTAL UTLITY COST= $360,500




Date  9/25/2009
P.i. Number 0008615 County Dekalb

Project Number C'SCMQ*OOOS-OB(G‘I 5)

Special Provision, Section 109-Measurement and Payment

FUEL PRICE ARDJUSTMENT (ENGLISH 125% MAX)

ROADWAY ITEMS . QUANTITY

Excavations paid as specified by
Sactions 205 (CUBIC YARD)

Excavations paid as specified by
Sections 206 (CUBIC YAR.D)

GAR paid as specified by the ton'u|_1der

Section 310 {TON}

Haot Mix Asphalt paid as specifiad by the

ton under Sections 400 (TON) 120.000{- ** 2.90] °
Hot Mix Asphalt paid as specified by the ————

fon under Seclions_&loz (TON)

F’éC Paverﬁant paid as specified by the

square yard under Seclion 430 {8Y)

BRIDGE ITEMS | Quantity | Unit Price | piosol Factor REMARKS

Bridge Excavation (CY)
Section 211

8.00

Ctass __Conerete (CY) L
Saction 500 8,00
Class ___Concrete {CY) ) Lo
Section 500 "8.00
Class __Goncrele (CY) Chm
8.00

Section 500

Supersire Con Class__(CY)
Section 600

Superstn': Con Class__{CY)
Section 500 :

Superstru Gon Class__(CY)
Section 500 - :

Conerete Handrai (LF)
Section 500

Concrete Barrier (LF) Section
.. §oo

o

Page.1 of 4




BRIDGE ITEMS | Quantity | Unit Price

REMARKS

Stru Steel £lan Quantiy (LB)
S_ection 501

Stru Steel Plan Quandity (LB)

Seclion 661

PSC Beams_____(LF)
_Sectiun 507

PSC Beams.____ (LF)
) _Sacﬁon 507

PSC Beams_____(LF)

Section Ep?

Stru Reinf Plan Ouantiy(L B)

Section 511

Stru Reinf Plan Quantily(LB)

Section 511

Bar Reinf Steel (LB}  Section
511

Pling__inch (LF)  Section|

520

Piling__inch (LF)  Section
"~ 520 '

Pling__inch {LF) . Section|

520
Piling__jnch (LF)  Seofion ‘
W
Piling__inch (LF}  Section

620
Piling___inch (LF}  Secticn

620

Drilied Caisson,___ (LF)
Section 524

Drilled Caisson,___ (LF)
Section 624 .

Driled Calgson, ___ (LF)
Seclion 524

‘ Pite'E'n'casameﬁt,m(LF}

. Section 547
Pila Encasement,__ (LF)
Section 547

 [EiNcrDESEET-
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ASPHALT CEMENT PRICE ADJUSTMENT .
(BITUMINOUS TACK COAT 125% MAX)

APPLICABLE TO CONTRACTS/PROJECTS CONTAINING THE 413 SPECIFICATION, SECTION 4713.6. 01 ADJUSTMENTS

ASPHALT PRICE ADJUSTMENT FOR BlTUM.'NOUS TA CK COAT -

ENTER APL

ENTERAPM | 875.25

== T

925.00%. i CINCREASE ADJUSTMENT. -

L.LN. TYPE TACK (GALLONS) 7 TACK {TONS) . REMARKS
413-1000 |PG 58-22] - 17 | [ 0.0730 | ' :

™ =| 0.0730 |

TTRA08

o PRICE ADJUSTMENT(S).- i il

ENTER APL

400 /402 ASPHALT CEMENT PRICE ADJUSTMENT 125% MAX

389 ENTER APM

-INCREASE ADJESTMENT T ﬂ

T 25.00% -+

L.LN. f Spec Number MIX TYPE . HMA {JMF AC% AC : REMARKS

~ 400-3101

12.5 mm SP 120 500 | 6.00

5.00

5.00

5.00

5.00

5.00

5.00

5.00

5.00

5.00

5.00

5.00 _

5.00

5.00

5.00 -

TMT = _6.00

T PRICE ADUUSTRERTE] . . TRZA0000
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- ASPHALT CEMENT PRICE ADJUSTMENT FOR
BITUMINOUS TACK COAT(Surface Treatment 125% MAX)

3.5.01 ADJUSTMENTS ASPHALT PRICE ADJUSTMENT FOR BITUMINOUS TACK

APPLICABLE TO CONTRACTS CONTAINING THE 413 SPEC. SECTION 47.
. COAT

ENTER APLI::::] ENTER APME:::]

B T MISSING APL:ORAPM:

~MISSING APL'OR ARM. -

Use this side for Asphalt Emulsion Only ___Use this side for Asphalt Cement Only
L.LN. TYPE  |ASPHALT EMULSION (GALLONS) LN, TYPE TACK (GALLONS)
™T = | ‘ | - THIT = r~ ]
_I;EMARKS: " [REMARKS:
+ " MONTHLY PRIGE ADJUSTMENT(S). . SR L MISSINGIAPLIORIAPM S s

ADJUSTMENT SUMMARY =~
FUEL PRICE ADJUSTMENT (ENGLISH 125% MAX)
DIESEL PRICE ADJUSTMENTS) . N © $103732
UNLEADED PRICE ADJUSTMENT($) ‘ $239.46

ASPHALT CEMENT PRICE ADJUSTMENT (BITUMINOUS TACK COAT 125%

MAX) o . §34.08
400 / 402 ASPHALT GEMENT PRICE ADJUSTMENT 125% MAX $2,800.80

ASPHALT CEMENT PRICE ADJUSTMENT FOR BITUMINOUS TACK ‘

CGOAT(8urface Treatment 125% MAX) MISSING APL OR APM

REMARKS: : : : o

OWM 10/08

Page 4 of 4




b NOILI3S T¥OIdAL
‘EHd SHIVYMIAIS IARIG TYIHOWIW

NI IZAYEL QNS

ISVE ONOD € SSY10.8
FAYITINS W 521 .r.m 3

-HOLVd L WHdSY

AH W8 X MG SHND GIS0dXT
LHWALX M LS = 8IS 9EnND
SN ALINYHD MAN MO GHnND

XN %

01 OL 0186 ; L OL 0479 ——=]

; INIOF HOVE ¥3ANA avd :

: JITHONOD 8 SSYTD : v i

“NIN .88 X MLZL X 0.8 I
. ; N

Ov0E IIVHESY ONiESika 2 ﬁ

’ e mea e PR . [ —— e - = J////L ,
HOLO0Y (LS %86 :3AVHOENS AILOVINGD 34078 w w

SLINVEY ONILSIXS L3ST
LNIOr NOISNVJXE &

MOIHL.p9ssvID -
AITHONOD ARJAVLS

MOIMLE o7 "8 SSV1D
HIVAMIGIS F1WONOD

TIYM ONILSIXZ

XviN .8Y
SHIRVA "LH




IMNY TEAYHE DNESIXE

€ NOILD3S TWOldAL
EHd SHTVMIAIS SAQ TYIHOWIN

01 OL.GV8 —

M s

INIOP HOY3 ¥3aNn ava
IUIEINOD 4 SV
‘NIAL T.8E X M.ZL X 0.8

OvOM LIvH4SY ONILSIXE

HOLOOHd G1S %86 ‘3AvHDENS AFIIVINQD

3VE "DNOD 8 88v10.0
AYLEIINS W SZ1 ...m 13

“HILVYd LIYHGSY

4H 9 X MS SN0 4380dX3
LH WX M WS = 8IS SN0
BN FLINVES M3N ¥O gunD
JLINYHD ONILSIXT L35Tu

ANIOr NOISNYIXT JF

AL WP "9 SEVID
31FE0N00 IdNVLS:

HOIHL WP "8 88Y10

HIYARAIS F1IHONOD

HITINCHS F0TS X 9L

{NIW -8} S3IVA 85N0 S0 30V OL 1510

ALFHLN ONILSIXZ i




_ € NOILDIS TWOIdAL
£Md SYTVMIAIS IANG VINOWINW

INYT TEAVEL ONHISIKE

=
///
/...

™,

s

7

i 7
Ve //,{’
s

s

£ W Wkt 0L W80

7 —n] INIOF HOV3 ¥3ONNQvd

L ' JLUONCD 9 SSVID

NI 8L X M2 X C.6 ”

..M - A¥0H LTYHASY ONLLSIXG

—\\\\.\\\\A\\\N 7 e m——— e ] B —

} _3dots - N HOLOOU QLS %86 ‘FAVIOENS GILIVINOD
XYW %2 3Svd "ONOO B SSV10 .9

IAVARIIANS WA 5Z) "2 3
-HOLVd LVHASY

1H.8% M. FHND 0380dX3
AH 50X M WG = AYIS SHND
"FHND SUNYHD MIN HO GHnd
FLUNVHS ONISIXE 13834
-INIO! NOISNYJX3 £

MOIHL.LF g 8SY1D
FEIHINOD QWIS

HOIHL ¥ '8 S8VID

//

e

HTYAIAAIS FLFAHONCD

I3 A3SQHCHd

/4

=
I

HITTNOHS J40718 XVl 9L

%

{NIW LY S3RIVA BN 40 30v4 0L "1SIa
i ALFBLN ONILSIXT




 NOLLO3S TWOIdAL
EHd SHTVMIIS ZARIG VIIONAN

INYT TEAYHL ONILSIXD

X¥iN .8E
SHMYA LH

. eeerenser D.
[P i en SO6

 INIOP HOVZ ¥3ANN Ovd
JLTHONOO 8 SSVID
NIW 8L X M.Z) X 0.6

z1 avoM LIVHASY ONILLSIXS

. BOLIOM Q1S %386 :IAvHDaNS 03 LOVINOD

JSYE "ONOD 9 88v1D .8
SAYHIdNS WINGZL ._.m 4

~HOLYd TTYHISY

1+ .9 X M.S 8UND JBS0dXT
AH ALY M .S = YIS 89ND
BEND 2LINYED MIN 5O 930D
ILNVHO DNIESHE L3834
-LNIOF NOISNY X3 .§

HOHL .7 'g SSVTD
HLIAUDONQD GIdWVLES

MOIHL .78 S5v1D

AIVMIAAS FLIHINCD

f

TI¥M QI50d0dd HO ONLISIXT

(NI .01} SFMYA 83ND 40 FOV4 0L 1SIa
ALFILM ONLESIXT




CSCMQ-0008-00(615) DEKALB COUNTY
: P.L No. 0003615

Notice is hereby given in compliance with Georgia Code 22-2-109 that the Georgia Department of Transpertation
has approved the Location and Design of the above project.

The project lies 100% within Dekalb County and within Land Lots 180, 181, 182, 203, 204, 205 in Land District 15.
Date of Location and Design Approval: nu ‘)ﬂ'ﬂ‘:}' LLl ; Zelo

This project will install new concrete sidewalks, granite header curbs, driveway aprons, and ADA accessible ramps
along the north side of Memorial Drive (SR 154) between East Lake Boulevard and 2° Avenue and along the south -
side of Memorial Drive (SR 154) between 2™ Avenue and Candler Road (SR 155). Proposed sidewalks will be 5°
wide with an adjacent 2" wide stamped concrete band, Portions of existing driveways will be rebuilt in order to
meet the grades of the new driveway aprons; these driveways will be replaced in kind with either concrete or asphalt
over GAB. A 15" minimum radii will be installed at all intersections on the north side of the road between East
Lake Boulevard and 2' Avenue, at all signalized infersections on the north side of the road between 2™ Avenue and
Candier Road and at all intersections on the south side of the road between 2°* Avenue and Candler Road. Trees
will be planted 3’ behind the sidewalk.,

Drawings of maps or plats of the proposed project, as approved, are on file and are available for inspection at the
Georgia Department of Transportation:

Persephone Goodwin, Area Four Engineer
Georgia Department of Transportation
276 Memorial Drive
Atlanta, Ga, 30303
Email: pgoodwin@dot.ga.gov
Phone: (404) 624-2440

Any interested party may obtain a copy of the drawings or maps or plats or portions thereof by paying & nominal fee
and requesting in writing to;

Michael Lobdell, PE., District Preconstruction Engineer
Georgia Department of Transportation
5025 New Peachtree Road
Chamblee, GA 30341
Email: mlobdel@dot.ga.gov
Phone; (770) 986-1257 -

Any written request or communication'in reference to this project or notice SHOULD include the Project and P.I
Numbers as noted at the top of this notice.




